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2020 Peninsula Gateway Corridor Study
Draft Memorandum
Task 8- Conceptual Cost Estimates

This memorandum summarizes the procedures and findings of Task 8 — Conceptual Cost
Estimates of the 2020 Peninsula Gateway Corridor Study, which is being conducted by Kimley-
Horn and Associates (KHA) for the City/County Association of Governments of San Mateo
County (C/CAG), the San Mateo County Transportation Authority, and the Santa Clara Valley
Transportation Authority. Thisdocument is organized as follows:

l. INTRODUCTION

. COST ESTIMATE SUMMARY

[1. COST ESTIMATE FORMAT

V.  DESCRIPTION OF COST ITEMS
V. CALCULATION OF QUANTITIES.

l. INTRODUCTION

The focus of the 2020 Peninsula Gateway Corridor Study is to identify and evaluate potential
traffic projectsto improve the connection from the Dumbarton Bridge to Route 101, and to
improve traffic flow along the Route 101 corridor between Mountain View and Redwood City.
From an initial “universe” of some 320 potential project opportunities, 8 projects were selected
for further analysis in this phase of the study. A concept level engineering evaluation and
alternatives analysis of these 8 project opportunities resulted in 13 alternative projects for which
cost estimates were completed, as follows:

1) Alt. 1.1 - Rte. 101 Auxiliary lanes — Embarcadero to Shoreline

2) Alt. 2.1 - Rte. 101 Elevated Express Lanes (Mix Traffic)

3) Alt. 2.2 - Rte. 101 Elevated Express Lanes (HOV Lanes)

4) Alt. 3.1 - Bayfront Exp. Grade Separations

5 Alt. 4.1 - Willow Rd. Short Term Improvements

6) Alt. 6.1 - Willow Rd. Elevated Express Lanes

7) Alt. 7.1 - Willow Rd. Depressed Express Lanes

8) Alt. 7.2 - Willow Rd. Depressed Express Lanes w/ Cantilever Frontage
9) Alt. 7.3-Willow Rd. Tunnel

10) Alt. 8.1 - University Ave. Short Term I mprovements

11) Alt. 9.1 - University Ave. Depressed Express Lanes

12) Alt. 9.2 - University Ave. Depressed Express Lanes w/ Cantilever Frontage
13) Alt. 9.3 - University Ave. Tunnel

This memorandum presents the concept level cost estimates that were developed for the
13 dlternative projects. The memorandum also summarizes the assumptions that were made
when preparing the cost estimates.

The information presented herein was developed primarily by Mark Thomas and Company
(Alternatives 1, 2, 3 and 9) and Caltrans District 4 (Willow Road dternatives except short term),
sub-consultants to KHA.
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2020 Peninsula Gateway Corridor Study
Draft Memorandum

Task 8- Conceptual Cost Estimates

. COST ESTIMATE SUMMARY

The following table summarizes the cost estimates for each of the 13 alternative projectsin Year
2006 dollars. The cost estimate is broken down into three primary categories. (1) construction
cogt, (2) right of way cost, and (3) engineering support cost. The total project cost is provided in
both Y ear 2006 and Y ear 2025 dollars, the latter to coincide with the traffic forecast horizon and
to stress the time value of money. The Y ear 2025 total is based on an assumed escalation rate of
3.5% per year, which it the standard rate used by Caltrans for projecting costs a this early stage

of development.

Cost Estimate Summary Table

Total Total
: Construction R/W Support Project Proj ect
Alternative Name Cost Cost Cost Cost Cost
2006 $ 2025 $
1.1 — Route 101
Auxiliary Lanes $57 M $20 M $28 M $105 M $202 M
f,'“lx_edRO“te 101 Elevated | 900 M $80 M $230M | $1,210M | $2:330Mm
ﬁlé\_/ Route 101 Elevated | gg50 $70 M $220M | $1,140M | $2,190 M
3.1 - Bayfront Exp.
Grade Separations $180 M $67 M $86 M $333 M $640 M
4.1 —Willow Rd.
Short Term $0.09 M $OM $0.03 M $0.12 M $0.24 M
6.1 —Willow Rd.
Elevated Express Lanes $96 M $33 M $46 M $175 M $336 M
7.1 —Willow Rd.
Depr | Express Lanes $170 M $40 M $82 M $292 M $561 M
7.2 —Willow Rd.
Depressed w/ Cartilever $230 M $33 M $110 M $373 M $717 M
73 -Willow Rd. Tunnel | ¢550 $33 M $130M | $443M | $8s2M
8.1 —University Ave.
Short Term $0.18 M $0M $0.09 M $0.27 M $0.52 M
9.1 — University Ave.
Depr | Express Lanes $310 M $72M $150 M $532 M $1,023 M
9.2 —University Ave.
Depr | w/ Cantilever $440 M $64 M $200 M $704 M $1,350 M
?‘3 — University Ave. $560 M $64 M $260M | $884M | $1,700M
unnel
Kimley-Horn and Associates, Inc. February 27, 2006 Page 2



2020 Peninsula Gateway Corridor Study
Draft Memorandum
Task 8- Conceptual Cost Estimates

1. COST ESTIMATE FORMAT

For the purposes of this study, a standardized, two-page, concept level, cost estimate format was
developed to provide a uniform method of comparing costs acrossthe variety of alternatives.
The two-page format is loosely based on the Caltrans Project Study Report (PSR) cost estimate
format, but is simplified and streamlined to fit the concept level analysis of this study. A
separate cost estimate form was completed for each of the 13 alternatives. These cost estimates
are attached in the Appendix.

The two-page cost estimate format consists of a heading section and a detail section. The
heading section identifies the alternative, briefly describes the proposed improvements, and
summarizes the cost estimate for three primary categories: (1) Construction cost; (2) Right of
Way cost; and (3) Engineering Support cost. The detail section provides a breakdown of how
the three primary categories were calculated.

The Construction cost detall is further divided into 4 subcategories: (a) roadway work;

(b) structure work; (c) miscellaneous items; and (d) other additions. Roadway work includes the
cost of actual infrastructure improvements on the ground and the associated work to construct
them. Structure work includesthe cost of the larger, typically concrete, structures. The
“miscellaneous items’ category includes the cost of specialty work and coststhat are associated
with construction but are not actual infrastructure improvements. The “other additions’ category
includes the cost of mobilization of construction equipment to a project and a contingency factor
to account for the preliminary, concept level nature of these estimates.

Within each of the categories, a set of representative cost items was developed that could be
guantified for each alternative. These representative cost items are used consistently across each
of the alternatives so that cost estimates for different alternatives can be easily compared to each
other. An appropriate unit of measure and unit cost was developed for each cost item. The
observed recent price increases in steel, concrete and asphalt costs were considered in this effort
and accounted for by addressing each magjor construction item separately and adding a small unit
price contingency for each. The metric system was used for unit costs and for calculating
guantitiesto conform to current Catrans standards. The individual cost items are described in
the following section.

V. DESCRIPTION OF COST ITEMS

The cost items and unit costs used in this analysis are summarized in this section. The following
abbreviations are used.

M = Meter (1 M = 3.3 feet)

M2 = Square meter (1 M2 = 11 square feet)
M3 = Cubic meter (1 M3 = 35 cubic feet)
KM = Kilometer (1 KM = 0.6 miles)

EA = Each

LS = Lump sum

R/W = Right of way

PS&E = Plans, specifications & estimate
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2020 Peninsula Gateway Corridor Study

Draft Memorandum

Task 8- Conceptual Cost Estimates

CONSTRUCTION COST ITEMS

Roadway Work

Site Preparation: Thisitem includes clearing and grubbing and
removal of existing improvements within a project boundary, except
buildings, and is calculated based on the total project footprint area of
the alternative. The unit cost was derived from averaging recent,
local freeway construction project site preparation costs over their
total project boundary areas.

Building Demolition: This item includes costs of demolishing
residential or commercial buildings being impacted by the proposed
aternative. Anindividual lump sum amount was estimated for each
alternative based on evauation of aerial photos overlaid on the
proposed project footprint.

Earthwork: This item includes both roadway excavation work and
imported borrow required to complete the project. Structural
excavation for depressed structures, U-channel structures, and cut and
cover tunnelsisalso included in thisitem. The unit cost per cubic
meter was derived from bid estimates of recent, local freeway
congtruction projects.

Pavement Section — L ocal Roadway & Freeway: Two conservative
pavement structural sections were assumed, one that would be typical
for alocal street and one that would be typical for afreeway. The
unit costs were then derived by combining costs for asphalt concrete,
aggregate base, and aggregate sub base per square meter of pavement
structural section.

Storm drainage: This item includes all standard drainage work for an
alternative and is calculated based on the total project footprint area
of the alternative. The unit cost was derived from averaging recent,
local freeway construction project drainage costs over their total
project boundary areas.

Special storm drainage:  This item accounts for additional storm
drainage needs such as pump gations, storage reservoirs, etc., for
alternatives that have depressed roadways, intersections or tunnels
where water cannot be carried away by standard gravity systems. An
individual lump sum amount was estimated for each alternative based
on the magnitude of the special drainage needs.

Unit Cost

$20 per M2
of project
footprint area

Lump Sum,
unique for
each project

$50 per M3
of proposed
earthwork

Local Road -
$60 per M2
of pavement
Freeway -
$80 per M2
of pavement

$10 per M2
of project
footprint area

Lump Sum,
unique for
each project

Kimley-Horn and Associates, Inc.
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2020 Peninsula Gateway Corridor Study

Draft Memorandum

Task 8- Conceptual Cost Estimates

Concrete barrier: Concretetraffic barriers were assumed on both
elevated and depressed roadways along the edges of shouldersand in
the medians between the two directions of traffic flow. The unit cost
per meter was derived from bid estimates of recent, local freeway
congtruction projects.

Curb, gutter and sidewalk: This item includes the cost of
constructing sidewalks and street curbs & gutters and is calculated
based on the actual area of proposed sidewalk improvements. The
unit cost was derived by combining costs for both concrete and
aggregate base work per square meter of curb, gutter and sidewalk
from recent, local street improvement projects.

Landscaping and irrigation: Thisitem includes all landscaping and
irrigation costs for an alternative and is calculated based on the
estimated area of required landscaping. The unit cost was derived
from averaging recent, local freeway construction project landscaping
and irrigation costs over the respective areas of actual landscaping
placed.

Signalized intersection: Thisitem includes all associated costs of
ingtalling a new traffic signal on a project. Three separate unit costs
were calculated based on experience with recent infrastructure
projects to allow for more accurate allocation of cost based on size
and complexity of a proposed traffic signal.

Lighting: Thisitem includes all street lighting and electrical work
for an aternative and is calculated based on the total project footprint
area of the alternative. The unit cost was derived from averaging
recent, local freeway construction project lighting and electrical costs
over their total project boundary areas.

Minor items: This item accounts for a variety of small, miscellaneous
and minor items of work that aren’t feasible to itemize separately for
aconcept level cost estimate, such as guard rails, fencing, striping,
signs, etc. Thiscost isassumed as 20 percent of the combined total
cost of all the other roadway work items for a particular alternative.

$500 per M
of proposed
barrier length

$120 per M2
of proposed
gutter and
sidewalk area

$50 per M2
of proposed
landscaped
area

$100,000 for
asmall,
simple signal

$200,000 for
amedian size
signal

$300,000 for
alarge,
complex
signal

$10 per M2
of project
footprint area

20% of total
roadway
work costs

Kimley-Horn and Associates, Inc.
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2020 Peninsula Gateway Corridor Study

Draft Memorandum

Task 8- Conceptual Cost Estimates

Structure Work

Elevated structure: This item includes the costs of constructing an
elevated roadway structure such as bridge crossings, flyover
connector ramps, and elevated express lanes and is calculated based
onthe total plan area of the proposed structure. The unit cost for
elevated structures was calculated for three different heights (or
complexity) of structure to account for the increased cost of
constructing taller or more complex structures: 1-story, 2-story, and
complex. The unit cost includes all work associated with
constructing the structure such as concrete, steel, forms, false work,
columns, foundations & footings, abutments, approach slabs,
structural excavation, etc.

Excavation shoring, foundation slab, and finish wall: These three
items are required to construct a depressed roadway or intersection
and are only included on those particular alternatives that include this
type of work —the Bayfront Expressway Grade Separations, Willow
Road, and University Avenue alternatives (Alts. 3, 7 & 9).

The excavation shoring item includes the cost of installing a concrete
cast indrilled hole shoring system and is calculated based on the total
exposed vertical wall area of the excavated trench or basin. The unit
cost was derived from recent Bay area project installations of this
type of shoring system. Thisitemisalso used in conjunction with the
Depressed U-channel w/ Cantilever item and the Cut & Cover Box
Culvert Tunnel item.

The foundation slab item includes the cost of all work associated with
placing a concrete “seal course” and a concrete foundation slab for
the depressed roadway or intersection and is calculated based on the
actual volume of the proposed concrete foundation slab. The unit
cost was derived from the cost to complete general structural concrete
work in recent, local freeway construction projects.

The finish wall item includes the cost of constructing the final,
structural concrete support wall in front of the excavation shoring
system and is calculated based on the total exposed vertical wall area
of the excavated trench or basin. The unit cost was derived from the
cost to complete structural concrete retaining walls in recent, local
freeway construction projects.

Unit Cost

$1,500 per
M2 for
1-story
structure

$1,800 per
M2 for
2-story
structure

$2,000 per
M2 for
complex
structures

$1,200 per
M2 of
exposed,
vertical wall

$600 per M3
of foundation
slab

$600 per M2
of exposed,
vertical wall

Kimley-Horn and Associates, Inc.
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2020 Peninsula Gateway Corridor Study

Draft Memorandum

Task 8- Conceptual Cost Estimates

Depressed U-channel w/ cantilever: This item covers the cost of
constructing a U-shaped, depressed, concrete sructureto contain a
depressed roadway with cantilevered “platforms’ above on each side
for local frontage roads and is calculated based on the actual concrete
volume of the proposed structure. The unit cost was derived from the
cost for complex structura concrete work on recent, local
infrastructure projects and includes all work associated with
constructing the structure such as concrete, seel reinforcement,
forms, falsework, and a seal course below the U-channel.

Retaining wall: Thisitem includes the cost of constructing above-
grade retaining walls of various types and is calculated based on the
proposed vertical wall area. The unit cost per square meter was
derived from bid estimates for retaining wall work on recent, local
freeway construction projects.

Soundwall: Thisitem includes the cost of constructing soundwalls at
grade or on elevated roadway structures adjacent to residential areas
and is calculated based on the proposed vertical soundwall area. The
unit cost per square meter was derived from bid estimates for
soundwall work on recent, local freeway construction projects.
Soundwalls were assumed to be 4.0 meters high on grade and 1.8
meters high on elevated structures.

Tunnel — cut and cover box culvert: Thisitem includes the cost of
constructing areinforced concrete box culvert tunnel structure in an
excavated trench and is calculated based on the actual concrete
volume of the proposed box structure. The unit cost was derived
from the cost for complex structural concrete work on recent, local
infrastructure projects and includes all work associated with
constructing the box culvert such as concrete, steel reinforcement,
forms, falsework, and a seal course below the box. Excavation,
shoring and earthwork to fill back over the box are not included in
this item but in the items previously discussed.

Tunnel — single bored tube: This item includes the cost of
constructing a mechanically bored tunnel structure for a 2-lane
roadway and is calculated based on the plan footprint area of the
proposed tunnel structure. The unit cost was derived from recent
Caltrans cost estimates for major tunneling projects including the
Devil’s Slide Tunnel project in San Mateo County and the Coronado
Tunnel project in San Diego.

$1,100 per
M3 of
structural
concrete

$1,200 per
M2 of
vertical wall
area

$400 per M2
of vertical
soundwall
area

$1,100 per
M3 of
structural
concrete

$1,500 per
M2 of tunnel
plan footprint
area

Kimley-Horn and Associates, Inc.

February 27, 2006

Page 7



2020 Peninsula Gateway Corridor Study

Draft Memorandum

Task 8- Conceptual Cost Estimates

Overhead signs. The unit cost for proposed overhead sign structures
was derived from averaging the costs of overhead signs on recent,
local freeway construction projects.

Miscellaneous Items

Traffic control/traffic handling: This item includes the costs of
providing construction staging, detours and traffic control during
construction. An individual lump sum amount was estimated for
each alternative based on the construction complexity of that
alternative and the degree of traffic impacts expected. Cogs were
derived from experience with similar recent construction projects.
The exceptions to this method are the two Route 101 elevated express
lane alternatives (Alts. 2.1 & 2.2) in which a unit cost per kilometer
was used.

Water Pollution/Erosion Control: Thisitem includes all permanent
erosion control features for an alternative and all water pollution
control work during construction, and is calculated based on the total
project footprint area of the aternative. The unit cost was derived
from averaging recent, local freeway construction project water
pollution and erosion control costs over their total project boundary
areas.

$40,000 for
each sign

Unit Cost

Lump Sum,
unique for
each project

$2,000,000
per KM for
101 elevated
express lanes

$5 per M2 of
project
footprint area

Temporary Widening: Thisitem is used specifically for the two $200 per M2

Route 101 elevated express lane alternatives (Alts. 2.1 & 2.2) dueto of freeway

the complex nature of temporarily shifting the freeway traffic out to widening

allow for construction of the elevated structure in the median, and is required

calculated based on the plan area of actual temporary widening

required (an 8 meter wide construction zone is needed in the median

of the freeway to construct the structure). The unit cost includes all

work associated with the temporary widening including excavation,

temporary pavement section, drainage relocations, frontage road

relocations, and other miscellaneous work.

Tunnel ventilation & lighting: These items are used specifically for $1,200 per

the Willow Road and University Avenue tunnel alternatives (Alts. 7.3 M2 of plan

& 9.3) dueto the special requirements of an enclosed traffic routeand  tunnel area -

are calculated based on the plan footprint area of the proposed tunnel ~ Ventilation

structure. The unit costs were derived from recent Caltrans cost

estimates for major tunneling projects including the Devil’ s Slide $300 per M2

Tunnel project in San Mateo County and the Coronado Tunnel of plan

project in San Diego. tunnel area —

Lighting

Kimley-Horn and Associates, Inc. February 27, 2006 Page 8
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Dewatering: This item includes the costs of dewatering excavated
pits, trenches, foundations or drilled holes during construction. An
individual lump sum or cost per meter amount was estimated for each
alternative based on the specific dewatering requirements of that
aternative. Costs were derived from experience with similar recent
construction projects.

Railroad shoefly: Thisitemis used specifically for the alternatives
where a depressed roadway section will pass under the Dumbarton
Rail Corridor railroad tracks. A temporary railroad “shoefly” detour
track would have to be constructed around the crossing location until
anew railroad bridge was constructed over the depressed roadway.

Other Additions

Mobilization & contingency: This item includes the costs for
construction mobilization and project contingency. This cost is
assumed as 40 percent of the combined total cost of roadway work,
structure work and miscellaneous items for a particular alternative.

RIGHT OF WAY COST ITEMS

Acquisition: Thisitem includes the costs of right of way acquisition
and is calculated based on the estimated area of right of way take
required to complete the project. It includes the cost for purchasing
the land and relocating residents or businesses. Areas of required
right of way acquisition were conservatively estimated based on the
footprint of the proposed improvements overlaid on aerial
photography of the project site. The unit cost per square meter was
derived from discussions with local right of way agents working for
public agencies.

Utility Relocation: Thisitem includes the cost to relocate existing
utilities or install new utilities due to aproject’s impact. An
individual lump sum amount was estimated for each alternative based
on the degree of utility impacts expected. Costs were derived from
experience with similar recent construction projects.

Environmental Mitigation: Thisitem includes the cost to create or
buy new environmental habitat to mitigate for the loss of existing
habitat dueto aproject’simpact. An individual lump sum amount
was estimated for each alternative based on the degree of
environmental impacts expected. Costs were derived from
experience with ssimilar recent construction projects.

Lump Sum,
unique for
each project,
or $2,500 per
M of linear
excavation
Lump Sum,
$2,000,000
per shoefly

Unit Cost

40% of tota
construction
costs

$1,000 per
M2 of right
of way take

Lump Sum,
unique for
each project

Lump Sum,
unique for
each project

Kimley-Horn and Associates, Inc.

February 27, 2006
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V.

ENGINEERING SUPPORT COST ITEMS

Environmental Documents. This item includes the cogs for
completing a Project Study Report, Project Report, and the associated
environmental studies for a proposed project. This cost isassumed as
15 percent of the total construction cost for a particular alternative.

PS&E: Thisitem includes the costs for engineering design and
development of the plans, specifications and cost estimates for a
proposed project. Thiscost isassumed as 15 percent of the total
construction cost for a particular alternative.

R/W Engineering: This item includes the costs for right of way
engineering, appraisals, right of way negotiations, and completion of
final right of way documents for a proposed project. Thiscost is
assumed as 10 percent of the total right of way costs for a particular
aternative.

Construction Management: This item includes the costs for
administrating and managing the construction contract for a proposed
project. Thiscost isassumed as 15 percent of the total construction
cost for a particular alternative.

*Note: reduced percentages are used for support costs on the Route
101 elevated express lane alternatives due to the large scale and the
singular, repetitive nature of the project

CALCULATION OF QUANTITIES

Quantities were calculated for each individual project alternative based on the exhibits

15% of
construction
cost

15% of
construction
cost

10% of right
of way costs

15% of
construction
cost

developed during the Alternatives Analysis phase of this study. CADD software was used to
calculate areas or lengths of project elements directly from the exhibits. Earthwork and
structure volumes were calculated by hand. Project area footprints were superimposed over

aerial photography to estimate right of way takes, environmental impacts, and building

impacts.

The Appendix contains individual two-page Cost Estimate Forms for each of the 13 project

alternatives studied.

Kimley-Horn and Associates, Inc. February 27, 2006
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Appendix - Cost Estimate Worksheets

KEY TO ABBREVIATIONS:

M = Meter (1 M = 3.3 feet)

M2 = Square meter (1 M2 = 11 square feet)
M3 = Cubic meter (1 M3 = 35 cubic feet)
KM  =Kilometer (1 KM = 0.6 miles)

EA =Each

LS = Lump sum

R/W = Right of way

PS&E = Plans, specifications & estimate

February 27, 2006



2020 PENINSULA GATEWAY STUDY

PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.

February 23, 2006

Alternative: 1.1 - Route 101 Auxiliary Lanes - Embarcadero to Shoreline

Proposed Improvements: New auxiliary lane in each direction, San Antonio Rd interchange improvements,
ramp modifications, drainage improvements, soundwalls, retaining walls,
local street improvements

1)  Construction $57,000,000

2)  Right of Way $20,000,000

3) Engineering Support $28,000,000

Total Cost: $105,000,000 Year 2006
(Escalated at 3.5% per year) $202,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 262,000 $5,240,000
Building Demolition LS $2,000,000 1 $2,000,000
Earthwork M3 $50 9,400 $470,000
Pavement Section - Local Road M2 $60 4,200 $252,000
Pavement Section - Freeway M2 $80 69,000 $5,520,000
Storm Drainage M2 $10 262,000 $2,620,000
Special Storm Drainage (Longitud. Box) LS $4,000,000 1 $4,000,000
Concrete Barrier M $500 600 $300,000
Curb, Gutter and Sidewalk M2 $120 1,200 $144,000
Landscaping and Irrigation M2 $50 67,000 $3,350,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 1 $200,000
Signalized Intersection - Large EA $300,000 0 -
Lighting M2 $10 67,000 $670,000
Minor Items (20% of Roadway) LS $4,953,000 1 $4,953,000
Subtotal $29,700,000

Alt. 1.1

Page 1 of 2



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Unit Unit Price Quantity
Structure Work
Elevated Structure - 1 Story M2 $1,500 1,700
Elevated Structure - 2 Story M2 $1,800 0
Elevated Structure - Complex M2 $2,000 0
Depressed U-Channel M3 $1,100 0
Retaining Wall M2 $1,200 300
Soundwall M2 $400 2,500
Tunnel - Cut & Cover Box Culvert M3 $1,100 0
Tunnel - Single Bored Tube M2 $1,500 0
Overhead Signs EA $40,000 16
Subtotal
Miscellaneous Items
Traffic Control/Traffic Handling LS $5,000,000 1
Water Pollution/Erosion Control M2 $5 262,000
Subtotal
Other Additions
Mobilization & Contingency (40%) LS $16,224,000 1

Total Construction Cost:

2) RIGHT OF WAY

Acquisition M2 $1,000 5,000
Utility Relocation LS $10,000,000 1
Environmental Mitigation LS $5,000,000 1

Total Right of Way Cost:

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)
Environmental Documents (15%) LS $8,510,000 1
PS&E (15%) LS $8,510,000 1
R/W Engineering (10% of R/W Cost) LS $2,000,000 1
Construction Management (15%) LS $8,510,000 1

Total Engineering Support Cost:

Alt. 1.1 Page2of2

Item Cost

$2,550,000

$360,000
$1,000,000

$640,000

$4,550,000

$5,000,000
$1,310,000

$6,310,000

$16,200,000

$56,760,000

$5,000,000
$10,000,000
$5,000,000

$20,000,000

$8,510,000
$8,510,000
$2,000,000
$8,510,000

$27,500,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Alternative: 2.1 - Route 101 Elevated Express Lanes (Mixed Traffic)

Proposed Improvements: Elevated express lanes down freeway median, utility relocations,

new and relocated sound walls, frontage road relocations

Alt. 2.1

Page 1 of 2

1)  Construction $900,000,000

2)  Right of Way $80,000,000

3)  Engineering Support $230,000,000

Total Cost: $1,210,000,000  Year 2006
(Escalated at 3.5% per year) $2,330,000,000  Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 705,000 $14,100,000
Building Demolition LS $5,000,000 1 $5,000,000
Earthwork M3 $50 73,000 $3,650,000
Pavement Section - Local Road M2 $60 40,000 $2,400,000
Pavement Section - Freeway M2 $80 64,000 $5,120,000
Storm Drainage M2 $10 705,000 $7,050,000
Special Storm Drainage LS $4,000,000 1 $4,000,000
Concrete Barrier M $500 46,000 $23,000,000
Curb, Gutter and Sidewalk M2 $120 10,000 $1,200,000
Landscaping and Irrigation M2 $50 10,000 $500,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 0 -
Lighting M2 $10 8,400 $84,000
Minor Items (20% of Roadway) LS $13,221,000 1 $13,221,000
Subtotal $79,300,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Alt. 2.1

Total Engineering Support Cost:

Page 2 of 2

Unit Unit Price  Quantity Item Cost

Structure Work
Elevated Structure - 1 Story M2 $1,500 0 -
Elevated Structure - 2 Story M2 $1,800 0 -
Elevated Structure - Complex M2 $2,000 239,000 $478,000,000
Depressed U-Channel M3 $1,100 0 -
Retaining Wall M2 $1,200 3,100 $3,720,000
Soundwall M2 $400 80,000 $32,000,000
Tunnel - Cut & Cover Box Culvert M3 $1,100 0 -
Tunnel - Single Bored Tube M2 $1,500 0 -
Overhead Signs EA $40,000 40 $1,600,000
Subtotal $515,000,000

Miscellaneous Items

Traffic Control/Traffic Handling KM $2,000,000 15 $30,000,000
Water Pollution/Erosion Control M2 $5 705,000 $3,525,000
Temporary Widening M2 $200 60,000 $12,000,000
Dewatering LS $5,000,000 1 $5,000,000
Subtotal $50,500,000

Other Additions
Mobilization & Contingency (40%) LS $257,920,000 1 $258,000,000
Total Construction Cost: $902,800,000

2) RIGHT OF WAY
Acquisition M2 $1,000 30,000 $30,000,000
Utility Relocation LS $40,000,000 1 $40,000,000
Environmental Mitigation LS $10,000,000 1 $10,000,000
Total Right of Way Cost: $80,000,000
3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)

Environmental Documents (5%) LS $45,140,000 1 $45,140,000
PS&E (10%) LS $90,280,000 1 $90,280,000
R/W Engineering (10% of R/W Cost) LS $8,000,000 1 $8,000,000
Construction Management (10%) LS $90,280,000 1 $90,280,000

$234,000,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Alternative: 2.2 - Route 101 Elevated Express Lanes (HOV only)

Proposed Improvements: Elevated express lanes down freeway median, utility relocations,

new and relocated sound walls, frontage road relocations

Alt. 2.2

Page 1 of 2

1)  Construction $850,000,000

2)  Right of Way $70,000,000

3)  Engineering Support $220,000,000

Total Cost: $1,140,000,000 Year 2006
(Escalated at 3.5% per year) $2,190,000,000  Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 721,000 $14,420,000
Building Demolition LS $5,000,000 1 $5,000,000
Earthwork M3 $50 59,000 $2,950,000
Pavement Section - Local Road M2 $60 40,000 $2,400,000
Pavement Section - Freeway M2 $80 59,000 $4,720,000
Storm Drainage M2 $10 721,000 $7,210,000
Special Storm Drainage LS $2,000,000 1 $2,000,000
Concrete Barrier M $500 45,000 $22,500,000
Curb, Gutter and Sidewalk M2 $120 10,000 $1,200,000
Landscaping and Irrigation M2 $50 10,000 $500,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 0 -
Lighting M2 $10 6,000 $60,000
Minor Items (20% of Roadway) LS $12,592,000 1 $12,592,000
Subtotal $75,600,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Alt. 2.2

Total Engineering Support Cost:

Page 2 of 2

Unit Unit Price  Quantity Item Cost

Structure Work
Elevated Structure - 1 Story M2 $1,500 0 -
Elevated Structure - 2 Story M2 $1,800 0 -
Elevated Structure - Complex M2 $2,000 224,200 $448,400,000
Depressed U-Channel M3 $1,100 0 -
Retaining Wall M2 $1,200 2,500 $3,000,000
Soundwall M2 $400 77,200 $30,880,000
Tunnel - Cut & Cover Box Culvert M3 $1,100 0 -
Tunnel - Single Bored Tube M2 $1,500 0 -
Overhead Signs EA $40,000 40 $1,600,000
Subtotal $484,000,000

Miscellaneous Items

Traffic Control/Traffic Handling KM $2,000,000 15 $30,000,000
Water Pollution/Erosion Control M2 $5 705,000 $3,525,000
Temporary Widening M2 $200 60,000 $12,000,000
Dewatering LS $5,000,000 1 $5,000,000
Subtotal $50,500,000

Other Additions
Mobilization & Contingency (40%) LS $244,040,000 1 $244,000,000
Total Construction Cost: $854,100,000

2) RIGHT OF WAY
Acquisition M2 $1,000 20,000 $20,000,000
Utility Relocation LS $40,000,000 1 $40,000,000
Environmental Mitigation LS $10,000,000 1 $10,000,000
Total Right of Way Cost: $70,000,000
3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)

Environmental Documents (5%) LS $42,710,000 1 $42,710,000
PS&E (10%) LS $85,410,000 1 $85,410,000
R/W Engineering (10% of R/W Cost) LS $7,000,000 1 $7,000,000
Construction Management (10%) LS $85,410,000 1 $85,410,000

$221,000,000



Alternative:

Proposed Improvements:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

3.1 - Bayfront Expressway Grade Separations

depressed local street intersections, fly-over ramps, retaining walls

Grade separations at University Avenue and Willow Road intersections,

Alt. 3.1

Page 1 of 2

1)  Construction $180,000,000

2)  Right of Way $67,000,000

3) Engineering Support $86,000,000

Total Cost: $333,000,000 Year 2006
(Escalated at 3.5% per year) $640,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price Quantity Item Cost
Roadway Work

Site Preparation M2 $20 75,000 $1,500,000
Building Demolition LS $0 0 -
Earthwork M3 $50 87,000 $4,350,000
Pavement Section - Local Road M2 $60 28,000 $1,680,000
Pavement Section - Freeway M2 $80 30,000 $2,400,000
Storm Drainage M2 $10 75,000 $750,000
Special Storm Drainage (Pumps) EA $4,000,000 2 $8,000,000
Concrete Barrier M $500 2,300 $1,150,000
Curb, Gutter and Sidewalk M2 $120 2,600 $312,000
Landscaping and Irrigation M2 $50 75,000 $3,750,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 2 $400,000
Signalized Intersection - Large EA $300,000 0 -
Lighting M2 $10 75,000 $750,000
Minor Items (20% of Roadway) LS $5,008,000 1 $5,008,000
Subtotal $30,100,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Alt. 3.1

Page 2 of 2

Unit Unit Price  Quantity Item Cost

Structure Work
Elevated Structure - 1 Story M2 $1,500 16,000 $24,000,000
Elevated Structure - 2 Story M2 $1,800 0 -
Elevated Structure - Complex M2 $2,000 0 -
Excavation Shoring M2 $1,200 14,000 $16,800,000
Foundation Slab M3 $600 42,000 $25,200,000
Finish Wall M2 $600 14,000 $8,400,000
Retaining Wall M2 $1,200 3,000 $3,600,000
Soundwall M2 $400 0 -
Tunnel - Cut & Cover Box Culvert M3 $1,100 0 -
Tunnel - Single Bored Tube M2 $1,500 0 -
Overhead Signs EA $40,000 5 $200,000
Subtotal $78,200,000

Miscellaneous Items

Traffic Control/Traffic Handling LS $15,000,000 1 $15,000,000
Water Pollution/Erosion Control M2 $5 75,000 $375,000
Dewatering EA $1,000,000 2 $2,000,000
Subtotal $17,400,000

Other Additions
Mobilization & Contingency (40%) LS $50,280,000 1 $50,300,000
Total Construction Cost: $176,000,000

2) RIGHT OF WAY
Acquisition M2 $1,000 42,000 $42,000,000
Utility Relocation LS $10,000,000 1 $10,000,000
Environmental Mitigation LS $15,000,000 1 $15,000,000
Total Right of Way Cost: $67,000,000
3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)

Environmental Documents (15%) LS $26,400,000 1 $26,400,000
PS&E (15%) LS $26,400,000 1 $26,400,000
R/W Engineering (10% of R/W Cost) LS $6,700,000 1 $6,700,000
Construction Management (15%) LS $26,400,000 1 $26,400,000
Total Engineering Support Cost: $85,900,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Kimley-Horn and Associates, Inc.
February 27, 2006

Alternative: 4.1 - Willow Road Short Term Improvements

Proposed Improvements:  Signal modification and minor approach widening at Ivy/Willow. Signal timing
at four intersections.

1)  Construction $92,000

2) Right of Way -

3) Engineering Support $30,000

Total Cost: $122,000 Year 2006
(Escalated at 3.5% per year) $235,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 150 $3,000
Building Demolition LS $0 0 -
Earthwork M3 $50 0 -
Pavement Section - Local Road M2 $60 90 $5,400
Pavement Section - Freeway M2 $80 0 -
Storm Drainage M2 $10 30 $300
Special Storm Drainage LS $0 0 -
Concrete Barrier M $500 0 -
Curb, Gutter and Sidewalk M2 $120 60 $7,200
Landscaping and Irrigation M2 $50 0 -
Signalized Intersection Modification EA $25,000 1 $25,000
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 0 -
Lighting M2 $10 0 -
Minor Items (20% of Roadway) LS $8,000 1 $8,000
Subtotal $48,900

Alt. 4.1 Pagelof2



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Kimley-Horn and Associates, Inc.
February 27, 2006

Unit Unit Price Quantity
Structure Work
Elevated Structure - 1 Story M2 $1,500 0
Elevated Structure - 2 Story M2 $1,800 0
Elevated Structure - Complex M2 $2,000 0
Depressed U-Channel M3 $1,100 0
Retaining Wall M2 $1,200 0
Soundwall M2 $400 0
Tunnel - Cut & Cover Box Culvert M3 $1,100 0
Tunnel - Single Bored Tube M2 $1,500 0
Overhead Signs EA $40,000 0
Subtotal
Miscellaneous Items
Traffic Control/Traffic Handling LS $8,000 1
Traffic Signal Timing EA $1,500 6
Water Pollution/Erosion Control M2 $5 0
Subtotal
Other Additions
Mobilization & Contingency (40%) LS $26,000 1

Total Construction Cost:

2) RIGHT OF WAY

Acquisition M2 $1,000 0
Utility Relocation LS $0 1
Environmental Mitigation LS $0 1

Total Right of Way Cost:

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)
Environmental Documents (15%) LS $10,000 1
PS&E (15%) LS $10,000 1
R/W Engineering (10% of R/W Cost) LS $0 1
Construction Management (15%) LS $10,000 1

Total Engineering Support Cost:

Alt. 4.1 Page2of2

Item Cost

$8,000
$9,000

$17,000

$26,000

$91,900

$0

$10,000
$10,000

$10,000

$30,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Caltrans
February 23, 2006

Alternative: 6.1 - Willow Road Elevated Viaduct

Proposed Improvements: Elevated Viaduct Structure, Fly-over connecting ramps, local street

improvements, utility relocation, engineering support

1)  Construction $96,000,000

2)  Right of Way $33,000,000

3)  Engineering Support $46,000,000

Total Cost: $175,000,000  Year 2006
(Escalated to 3.5% per year) $336,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 55,000 $1,100,000
Building Demolition LS $0 1 -
Earthwork M3 $50 2,000 $100,000
Pavement Section - Local Road M2 $60 0 -
Pavement Section - Freeway M2 $80 10,000 $800,000
Storm Drainage M2 $10 55,000 $550,000
Special Storm Drainage (Pumps) LS $0 1 -
Concrete Barrier M $500 7,000 $3,500,000
Curb, Gutter and Sidewalk M2 $120 0 -
Landscaping and Irrigation M2 $50 3,400 $170,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 3 $900,000
Lighting M2 $10 55,000 $550,000
Minor Items (20% of Roadway) LS $1,534,000 1 $1,534,000
Subtotal $9,200,000

Alt. 6.1

Page 1 of 2



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Structure Work
Elevated Structure - 1 Story
Elevated Structure - 2 Story
Elevated Structure - Complex
Excavation Shoring
Depressed U-Channel w/ Cantilever
Retaining Wall
Soundwall
Tunnel - Cut & Cover Box Culvert
Tunnel - Single Bored Tube
Overhead Signs

Miscellaneous Iltems
Traffic Control/Traffic Handling
Water Pollution/Erosion Control
Tunnel Ventilation
Tunnel Lighting
Dewatering
Railroad Shoefly

Other Additions
Mobilization & Contingency (40%)

2) RIGHT OF WAY

Acquisition
Utility Relocation
Environmental Mitigation

3) ENGINEERING SUPPORT

Environmental Documents (15%)
PS&E (15%)

R/W Engineering (10% of R/W Cost)
Construction Management (15%)

Alt. 6.1

Caltrans
February 23, 2006

Unit

M2
M2
M2
M2
M3
M2
M2
M3
M2
EA

LS
M2
M2
M2

LS

LS

M2
LS
LS

LS
LS
LS
LS

Page 2 of 2

Unit Price  Quantity
$1,500 29,000
$1,800 0
$2,000 0
$1,200 0
$1,100 0
$1,200 2,000

$400 0

$1,100 0

$1,500 0

$40,000 4
Subtotal

$11,000,000 1

$5 55,000

$1,200 0

$300 0

$2,500 0

$2,000,000 1
Subtotal

$27,440,000 1

Total Construction Cost:

$1,000
$22,000,000
$5,000,000

5,400
1
1

Total Right of Way Cost:

(Percentage of Total Construction Cost)

$14,400,000
$14,400,000

$3,240,000
$14,400,000

N

Total Engineering Support Cost:

Item Cost

$43,500,000

$2,400,000

$160,000

$46,100,000

$11,000,000
$275,000

$2,000,000

$13,300,000

$27,400,000

$96,000,000

$5,400,000
$22,000,000
$5,000,000

$32,400,000

$14,400,000
$14,400,000

$3,240,000
$14,400,000

$46,400,000



Alternative:

Proposed Improvements:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Caltrans
February 23, 2006

7.1 - Willow Road Depressed Express Lanes

local access frontage roads, utility relocations, street lighting

1) Construction

$170,000,000

Depressed roadway, bored portal approach tunnels, local street overcrossings,

Alt. 7.1

Page 1 of 2

2)  Right of Way $40,000,000
3)  Engineering Support $82,000,000
Total Cost: $292,000,000 Year 2006
(Escalated at 3.5% per year) $561,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 55,000 $1,100,000

Building Demolition LS $0 1
Earthwork M3 $50 325,000 $16,250,000
Pavement Section - Local Road M2 $60 20,000 $1,200,000
Pavement Section - Freeway M2 $80 9,300 $744,000
Storm Drainage M2 $10 55,000 $550,000
Special Storm Drainage (Pumps) LS $10,000,000 1 $10,000,000
Concrete Barrier M $500 7,000 $3,500,000
Curb, Gutter and Sidewalk M2 $120 9,000 $1,080,000
Landscaping and Irrigation M2 $50 3,400 $170,000

Signalized Intersection - Small EA $100,000 0

Signalized Intersection - Medium EA $200,000 0
Signalized Intersection - Large EA $300,000 3 $900,000
Lighting M2 $10 55,000 $550,000
Minor Items (20% of Roadway) LS $7,209,000 1 $7,209,000
Subtotal $43,300,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Caltrans
February 23, 2006

Unit Unit Price  Quantity Item Cost
Structure Work

Elevated Structure - 1 Story M2 $1,500 1,500 $2,250,000
Elevated Structure - 2 Story M2 $1,800 0 -
Elevated Structure - Complex M2 $2,000 0 -
Excavation Shoring M2 $1,200 12,000 $14,400,000
Foundation Slab M3 $600 22,000 $13,200,000
Finish Wall M2 $600 12,000 $7,200,000
Retaining Wall M2 $1,200 2,000 $2,400,000
Soundwall M2 $400 0 -
Tunnel - Cut & Cover Box Culvert M3 $1,100 0 -
Tunnel - Single Bored Tube M2 $1,500 16,400 $24,600,000
Overhead Signs EA $40,000 4 $160,000

Subtotal $64,200,000

Miscellaneous Items

Traffic Control/Traffic Handling LS $11,000,000 1 $11,000,000
Water Pollution/Erosion Control M2 $5 55,000 $275,000
Dewatering M $2,500 1,100 $2,750,000
Railroad Shoefly LS $2,000,000 1 $2,000,000

Subtotal $16,000,000

Other Additions
Mobilization & Contingency (40%) LS $49,400,000 1 $49,400,000

Total Construction Cost: $172,900,000

2) RIGHT OF WAY

Acquisition M2 $1,000 12,600 $12,600,000

Utility Relocation LS $22,000,000 1 $22,000,000
Environmental Mitigation LS $5,000,000 1 $5,000,000

Total Right of Way Cost: $39,600,000

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)

Environmental Documents (15%) LS $25,940,000 1 $25,940,000

PS&E (15%) LS $25,940,000 1 $25,940,000

R/W Engineering (10% of R/W Cost) LS $3,960,000 1 $3,960,000
Construction Management (15%) LS $25,940,000 1 $25,940,000

Total Engineering Support Cost: $81,800,000

Alt. 7.1 Page 2 of 2



Alternative:

Proposed Improvements:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Caltrans
February 23, 2006

7.2 - Willow Road Depressed Express Lanes w/ Cantilever Frontage Roads

Depressed roadway with cantilever local access frontage roads, bored portal
approach tunnels, local street overcrossings, utility relocations, street lighting

1) Construction
2) Right of Way

3) Engineering Support

$230,000,000
$33,000,000
$110,000,000

Alt. 7.2

Page 1 of 2

Total Cost: $373,000,000 Year 2006
(Escalated to 3.5% per year) $717,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price Quantity Item Cost
Roadway Work

Site Preparation M2 $20 55,000 $1,100,000
Building Demolition LS $0 1 -
Earthwork M3 $50 324,000 $16,200,000
Pavement Section - Local Road M2 $60 7,500 $450,000
Pavement Section - Freeway M2 $80 9,300 $744,000
Storm Drainage M2 $10 55,000 $550,000
Special Storm Drainage (Pumps) LS $10,000,000 1 $10,000,000
Concrete Barrier M $500 7,000 $3,500,000
Curb, Gutter and Sidewalk M2 $120 9,000 $1,080,000
Landscaping and Irrigation M2 $50 3,400 $170,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 3 $900,000
Lighting M2 $10 55,000 $550,000
Minor Items (20% of Roadway) LS $7,049,000 1 $7,049,000
Subtotal $42,300,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Caltrans
February 23, 2006

Unit Unit Price Quantity
Structure Work
Elevated Structure - 1 Story M2 $1,500 1,500
Elevated Structure - 2 Story M2 $1,800 0
Elevated Structure - Complex M2 $2,000 0
Excavation Shoring M2 $1,200 12,000
Depressed U-Channel w/ Cantilever M3 $1,100 57,000
Retaining Wall M2 $1,200 2,000
Soundwall M2 $400 0
Tunnel - Cut & Cover Box Culvert M3 $1,100 0
Tunnel - Single Bored Tube M2 $1,500 16,400
Overhead Signs EA $40,000 4
Subtotal
Miscellaneous Items
Traffic Control/Traffic Handling LS $11,000,000 1
Water Pollution/Erosion Control M2 $5 55,000
Dewatering M $2,500 1,100
Railroad Shoefly LS $2,000,000 1
Subtotal
Other Additions
Mobilization & Contingency (40%) LS $66,120,000 1

Total Construction Cost:

2) RIGHT OF WAY

Acquisition M2 $1,000 5,400
Utility Relocation LS $22,000,000 1
Environmental Mitigation LS $5,000,000 1

Total Right of Way Cost:

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)
Environmental Documents (15%) LS $34,710,000 1
PS&E (15%) LS $34,710,000 1
R/W Engineering (10% of R/W Cost) LS $3,240,000 1
Construction Management (15%) LS $34,710,000 1

Total Engineering Support Cost:

Alt. 7.2 Page 2 of 2

Item Cost

$2,250,000

$14,400,000
$62,700,000
$2,400,000

$24,600,000
$160,000

$107,000,000

$11,000,000
$275,000
$2,750,000
$2,000,000

$16,000,000

$66,100,000

$231,400,000

$5,400,000
$22,000,000
$5,000,000

$32,400,000

$34,710,000
$34,710,000

$3,240,000
$34,710,000

$107,000,000



Alternative:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Caltrans
February 23, 2006

7.3 - Willow Road Tunnel

Proposed Improvements: Cut and cover tunnel, bored portal approach tunnels,

local street reconstructed, utility relocations, street lighting

Alt. 7.3

Page 1 of 2

1)  Construction $280,000,000

2)  Right of Way $33,000,000

3) Engineering Support $130,000,000

Total Cost: $443,000,000  Year 2006
(Escalated to 3.5% per year) $852,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 55,000 $1,100,000
Building Demolition LS $0 1 -
Earthwork M3 $50 324,000 $16,200,000
Pavement Section - Local Road M2 $60 35,000 $2,100,000
Pavement Section - Freeway M2 $80 9,000 $720,000
Storm Drainage M2 $10 55,000 $550,000
Special Storm Drainage (Pumps) LS $5,000,000 1 $5,000,000
Concrete Barrier M $500 7,000 $3,500,000
Curb, Gutter and Sidewalk M2 $120 3,500 $420,000
Landscaping and Irrigation M2 $50 3,400 $170,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 3 $900,000
Lighting M2 $10 55,000 $550,000
Minor Items (20% of Roadway) LS $6,242,000 1 $6,242,000
Subtotal $37,500,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Structure Work
Elevated Structure - 1 Story
Elevated Structure - 2 Story
Elevated Structure - Complex
Excavation Shoring
Depressed U-Channel w/ Cantilever
Retaining Wall
Soundwall
Tunnel - Cut & Cover Box Culvert
Tunnel - Single Bored Tube
Overhead Signs

Miscellaneous Iltems
Traffic Control/Traffic Handling
Water Pollution/Erosion Control
Tunnel Ventilation
Tunnel Lighting
Dewatering
Railroad Shoefly

Other Additions
Mobilization & Contingency (40%)

2) RIGHT OF WAY

Acquisition
Utility Relocation
Environmental Mitigation

3) ENGINEERING SUPPORT

Environmental Documents (15%)
PS&E (15%)

R/W Engineering (10% of R/W Cost)
Construction Management (15%)

Alt. 7.3

Caltrans
February 23, 2006

Unit

M2
M2
M2
M2
M3
M2
M2
M3
M2
EA

LS
M2
M2
M2

LS

LS

M2
LS
LS

LS
LS
LS
LS

Page 2 of 2

Unit Price  Quantity
$1,500 0
$1,800 0
$2,000 0
$1,200 15,000
$1,100 0
$1,200 2,000

$400 0
$1,100 72,000
$1,500 16,400
$40,000 4
Subtotal
$11,000,000 1
$5 55,000
$1,200 17,000
$300 17,000
$2,500 1,100
$2,000,000 1
Subtotal
$81,200,000 1

Total Construction Cost:

$1,000
$22,000,000
$5,000,000

5,400
1
1

Total Right of Way Cost:

(Percentage of Total Construction Cost)

$42,630,000
$42,630,000

$3,240,000
$42,630,000

N

Total Engineering Support Cost:

Item Cost

$18,000,000

$2,400,000
$79,200,000
$24,600,000
$160,000

$124,000,000

$11,000,000
$275,000
$20,400,000
$5,100,000
$2,750,000
$2,000,000

$41,500,000

$81,200,000

$284,200,000

$5,400,000
$22,000,000
$5,000,000

$32,400,000

$42,630,000
$42,630,000

$3,240,000
$42,630,000

$131,000,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Kimley-Horn and Associates, Inc.
February 27, 2006

Alternative: 8.1 - University Avenue Short Term Improvements

Proposed Improvements: Signal modifications at four intersections. Signal timing at six intersections.

1)  Construction $180,000

2) Right of Way -

3) Engineering Support $90,000

Total Cost: $270,000 Year 2006
(Escalated at 3.5% per year) $519,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 0 -
Building Demolition LS $0 0 -
Earthwork M3 $50 0 -
Pavement Section - Local Road M2 $60 0 -
Pavement Section - Freeway M2 $80 0 -
Storm Drainage M2 $10 0 -
Special Storm Drainage LS $0 0 -
Concrete Barrier M $500 0 -
Curb, Gutter and Sidewalk M2 $120 0 -
Landscaping and Irrigation M2 $50 0 -
Signalized Intersection Modification EA $25,000 4 $100,000
Signalized Intersection - Medium EA $200,000 0 -
Signalized Intersection - Large EA $300,000 0 -
Lighting M2 $10 0 -
Minor Items (20% of Roadway) LS $20,000 1 $20,000
Subtotal $120,000
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2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Kimley-Horn and Associates, Inc.
February 27, 2006

Unit Unit Price Quantity
Structure Work
Elevated Structure - 1 Story M2 $1,500 0
Elevated Structure - 2 Story M2 $1,800 0
Elevated Structure - Complex M2 $2,000 0
Depressed U-Channel M3 $1,100 0
Retaining Wall M2 $1,200 0
Soundwall M2 $400 0
Tunnel - Cut & Cover Box Culvert M3 $1,100 0
Tunnel - Single Bored Tube M2 $1,500 0
Overhead Signs EA $40,000 0
Subtotal
Miscellaneous Items
Traffic Control/Traffic Handling LS $0 1
Traffic Signal Timing EA $1,500 6
Water Pollution/Erosion Control M2 $5 0
Subtotal
Other Additions
Mobilization & Contingency (40%) LS $52,000 1

Total Construction Cost:

2) RIGHT OF WAY

Acquisition M2 $1,000 0
Utility Relocation LS $0 1
Environmental Mitigation LS $0 1

Total Right of Way Cost:

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)
Environmental Documents (15%) LS $30,000 1
PS&E (15%) LS $30,000 1
R/W Engineering (10% of R/W Cost) LS $0 1
Construction Management (15%) LS $30,000 1

Total Engineering Support Cost:
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Item Cost

$9,000

$9,000

$52,000

$181,000

$0

$30,000
$30,000

$30,000

$90,000



Alternative:

Proposed Improvements:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

9.1 - University Avenue Depressed Express Lanes

local access frontage roads, utility relocations, street lighting

$310,000,000
$72,000,000
$150,000,000

1) Construction
2) Right of Way
3) Engineering Support

Depressed roadway, fly-over ramp connections, local street overcrossings,

Alt. 9.1
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Total Cost: $532,000,000 Year 2006
(Escalated at 3.5% per year) $1,023,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 113,000 $2,260,000
Building Demolition LS $4,000,000 1 $4,000,000
Earthwork M3 $50 425,000 $21,250,000
Pavement Section - Local Road M2 $60 49,000 $2,940,000
Pavement Section - Freeway M2 $80 14,000 $1,120,000
Storm Drainage M2 $10 113,000 $1,130,000
Special Storm Drainage (Pumps) LS $20,000,000 1 $20,000,000
Concrete Barrier M $500 17,000 $8,500,000
Curb, Gutter and Sidewalk M2 $120 15,000 $1,800,000
Landscaping and Irrigation M2 $50 2,000 $100,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 3 $600,000
Signalized Intersection - Large EA $300,000 1 $300,000
Lighting M2 $10 113,000 $1,130,000
Minor Items (20% of Roadway) LS $13,026,000 1 $13,026,000
Subtotal $78,200,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Unit Unit Price  Quantity
Structure Work
Elevated Structure - 1 Story M2 $1,500 9,000
Elevated Structure - 2 Story M2 $1,800 0
Elevated Structure - Complex M2 $2,000 9,000
Excavation Shoring M2 $1,200 26,000
Foundation Slab M3 $600 51,000
Finish Wall M2 $600 26,000
Retaining Wall M2 $1,200 2,400
Soundwall M2 $400 500
Tunnel - Cut & Cover Box Culvert M3 $1,100 0
Tunnel - Single Bored Tube M2 $1,500 0
Overhead Signs EA $40,000 4
Subtotal
Miscellaneous Items
Traffic Control/Traffic Handling LS $20,000,000 1
Water Pollution/Erosion Control M2 $5 113,000
Dewatering M $2,500 2,100
Railroad Shoefly LS $2,000,000 1
Subtotal
Other Additions
Mobilization & Contingency (40%) LS $87,200,000 1

Total Construction Cost:

2) RIGHT OF WAY

Acquisition M2 $1,000 22,000
Utility Relocation LS $40,000,000 1
Environmental Mitigation LS $10,000,000 1

Total Right of Way Cost:

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)
Environmental Documents (15%) LS $45,780,000 1
PS&E (15%) LS $45,780,000 1
R/W Engineering (10% of R/W Cost) LS $7,200,000 1
Construction Management (15%) LS $45,780,000 1

Total Engineering Support Cost:
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Item Cost

$13,500,000
$18,000,000
$31,200,000
$30,600,000
$15,600,000
$2,880,000
$200,000

$160,000

$112,000,000

$20,000,000
$565,000
$5,250,000
$2,000,000

$27,800,000

$87,200,000

$305,200,000

$22,000,000
$40,000,000
$10,000,000

$72,000,000

$45,780,000
$45,780,000

$7,200,000
$45,780,000

$145,000,000



Alternative:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

9.2 - University Avenue Depressed Express Lanes w/ Cantilever Frontage Roads

Proposed Improvements: Depressed roadway with cantilever local access frontage roads, fly-over ramps,

local street overcrossings, utility relocations, street lighting

1)  Construction $440,000,000

Alt. 9.2
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2)  Right of Way $64,000,000
3)  Engineering Support $200,000,000
Total Cost: $704,000,000 Year 2006
(Escalated to 3.5% per year) $1,350,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price Quantity Item Cost
Roadway Work

Site Preparation M2 $20 113,000 $2,260,000
Building Demolition LS $2,000,000 1 $2,000,000
Earthwork M3 $50 425,000 $21,250,000
Pavement Section - Local Road M2 $60 18,000 $1,080,000
Pavement Section - Freeway M2 $80 14,000 $1,120,000
Storm Drainage M2 $10 113,000 $1,130,000
Special Storm Drainage (Pumps) LS $20,000,000 1 $20,000,000
Concrete Barrier M $500 17,000 $8,500,000
Curb, Gutter and Sidewalk M2 $120 15,000 $1,800,000
Landscaping and Irrigation M2 $50 2,000 $100,000
Signalized Intersection - Small EA $100,000 0 -
Signalized Intersection - Medium EA $200,000 3 $600,000
Signalized Intersection - Large EA $300,000 1 $300,000
Lighting M2 $10 113,000 $1,130,000
Minor Items (20% of Roadway) LS $12,254,000 1 $12,254,000
Subtotal $73,500,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Unit Unit Price Quantity
Structure Work
Elevated Structure - 1 Story M2 $1,500 9,000
Elevated Structure - 2 Story M2 $1,800 0
Elevated Structure - Complex M2 $2,000 9,000
Excavation Shoring M2 $1,200 26,000
Depressed U-Channel w/ Cantilever M3 $1,100 131,000
Retaining Wall M2 $1,200 2,400
Soundwall M2 $400 500
Tunnel - Cut & Cover Box Culvert M3 $1,100 0
Tunnel - Single Bored Tube M2 $1,500 0
Overhead Signs EA $40,000 4
Subtotal
Miscellaneous Items
Traffic Control/Traffic Handling LS $20,000,000 1
Water Pollution/Erosion Control M2 $5 113,000
Dewatering M $2,500 2,100
Railroad Shoefly LS $2,000,000 1
Subtotal
Other Additions
Mobilization & Contingency (40%) LS $124,520,000 1

Total Construction Cost:

2) RIGHT OF WAY

Acquisition M2 $1,000 14,000
Utility Relocation LS $40,000,000 1
Environmental Mitigation LS $10,000,000 1

Total Right of Way Cost:

3) ENGINEERING SUPPORT (Percentage of Total Construction Cost)
Environmental Documents (15%) LS $65,450,000 1
PS&E (15%) LS $65,450,000 1
R/W Engineering (10% of R/W Cost) LS $6,400,000 1
Construction Management (15%) LS $65,450,000 1

Total Engineering Support Cost:

Alt. 9.2 Page 2 of2

Item Cost

$13,500,000
$18,000,000
$31,200,000
$144,100,000
$2,880,000
$200,000

$160,000

$210,000,000

$20,000,000
$565,000
$5,250,000
$2,000,000

$27,800,000

$125,000,000

$436,300,000

$14,000,000
$40,000,000
$10,000,000

$64,000,000

$65,450,000
$65,450,000

$6,400,000
$65,450,000

$203,000,000



Alternative:

Proposed Improvements:

2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

9.3 - University Avenue Tunnel

utility relocations, street lighting

Cut and cover tunnel, fly-over ramp connections, local street reconstructed,

Alt. 9.3
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1)  Construction $560,000,000

2)  Right of Way $64,000,000

3) Engineering Support $260,000,000

Total Cost: $884,000,000 Year 2006
(Escalated to 3.5% per year) $1,700,000,000 Year 2025
1) CONSTRUCTION
Unit Unit Price  Quantity Item Cost
Roadway Work

Site Preparation M2 $20 103,000 $2,060,000
Building Demolition LS $1,000,000 1 $1,000,000
Earthwork M3 $50 590,000 $29,500,000
Pavement Section - Local Road M2 $60 77,000 $4,620,000
Pavement Section - Freeway M2 $80 14,000 $1,120,000
Storm Drainage M2 $10 103,000 $1,030,000
Special Storm Drainage (Pumps) LS $10,000,000 1 $10,000,000
Concrete Barrier M $500 13,000 $6,500,000
Curb, Gutter and Sidewalk M2 $120 6,400 $768,000
Landscaping and Irrigation M2 $50 6,300 $315,000
Signalized Intersection - Small EA $100,000 4 $400,000
Signalized Intersection - Medium EA $200,000 3 $600,000
Signalized Intersection - Large EA $300,000 1 $300,000
Lighting M2 $10 103,000 $1,030,000
Minor Items (20% of Roadway) LS $11,849,000 1 $11,849,000
Subtotal $71,100,000



2020 PENINSULA GATEWAY STUDY
PRELIMINARY COST ESTIMATE SUMMARY

Mark Thomas & Company, Inc.
February 23, 2006

Unit
Structure Work
Elevated Structure - 1 Story M2
Elevated Structure - 2 Story M2
Elevated Structure - Complex M2
Excavation Shoring M2
Depressed U-Channel w/ Cantilever M3
Retaining Wall M2
Soundwall M2
Tunnel - Cut & Cover Box Culvert M3
Tunnel - Single Bored Tube M2
Overhead Signs EA
Miscellaneous Items
Traffic Control/Traffic Handling LS
Water Pollution/Erosion Control M2
Tunnel Ventilation M2
Tunnel Lighting M2
Dewatering M
Railroad Shoefly LS
Other Additions
Mobilization & Contingency (40%) LS
2) RIGHT OF WAY
Acquisition M2
Utility Relocation LS
Environmental Mitigation LS

3) ENGINEERING SUPPORT

Unit Price  Quantity Item Cost
$1,500 4,000 $6,000,000
$1,800 0 -
$2,000 9,000 $18,000,000
$1,200 34,000 $40,800,000
$1,100 0 -
$1,200 2,400 $2,880,000

$400 500 $200,000

$1,100 168,000 $184,800,000
$1,500 0 -
$40,000 4 $160,000
Subtotal $253,000,000

$20,000,000 1 $20,000,000
$5 103,000 $515,000

$1,200 32,000 $38,400,000

$300 32,000 $9,600,000

$2,500 2,100 $5,250,000
$2,000,000 1 $2,000,000
Subtotal $75,800,000

$159,960,000 1 $160,000,000

Total Construction Cost:

$1,000 14,000
$40,000,000 1
$10,000,000 1

Total Right of Way Cost:

(Percentage of Total Construction Cost)

Environmental Documents (15%) LS
PS&E (15%) LS
R/W Engineering (10% of R/W Cost) LS
Construction Management (15%) LS
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$83,990,000
$83,990,000

$6,400,000
$83,990,000

N

Total Engineering Support Cost:

$559,900,000

$14,000,000
$40,000,000
$10,000,000

$64,000,000

$83,990,000
$83,990,000

$6,400,000
$83,990,000

$258,000,000



